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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
- REGION YV
_',rﬂ G
DATE: ol g g 7993
ACTION MEMORANDUM - Request for a Time-Critical Removal Action at the
SUBJECT: New Carlisle Trailers Site, New Carlisle, Clark Counmty, Chio
(Site ID #SM)

D
FROM: Joseph J. Fredle, On-Scene Coordinator A’Z D Gortei™,
Emergency and Enforcement Response Branch - Section 1
To: William E. Muno, Acting Director
Waste Management Division

THRU: ﬁee\ Associate Division Director —

The purpose of this memorandum is to request and document approval to
expend up to $290,000 in order to mitigate threats to public health and
the enviromment at the New Carlisle Trailers site in New Carlisle, Ohio.
Public health and environmental threats stem from cyanide campounds
stored with incompatible ignitable and corrosive materials and from
possible exposure to chlorinated solvents and aramatic compounds at the
site due to accessibility.

I. PURPOSE

Proposed removal actions include assessment of the chemical hazards on
the site, securing the site to prevent public access, removal and or
treatment of cyanide campounds, ignitable materials, corrosive materials
and organic chemicals from the site.

This site is not on the National Priorities List (NPL), does not set any
precedents, and is not nationally significant.

IT. SITE CONDITIONS AND BACKGROUND
CERCLIS ID = OHD 987 046 273
The Removal Action at the New Carlisle Trailers site is time critical.

The New Carlisle Trailers site is located on property owned by Arnold
Wilhelm. The site consists of three semi-trailers, each filled with 55-
gallon drums of hazardous substances. The trailers were first
investigated in March 1990 by the Chio Envirommental Protection Agency
(OEPA) . One trailer is located at 1761 Liberty Road, New Carlisle,
Chio, and the other two are at 8081 ILower Valley Pike, New Carlisle,
thio.
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The Liberty Road property has one trailer parked 15 feet fram Liberty
Road. The trailer is located approximately 250 feet north of the

Wilhelm residence, 100 feet northwest from two mobile hames and a barn.
The trailer contains over sixty-two 55-gallon drums and mumerous other
containers. In March 1991, OEPA inventoried and sampled these drums and
containers and abserved the trailer to be leaking an oily substance.
Sampling results found that a cyanide compound was stored next to a
leaking drum of acid liquid. This arrangement can potentially lead to
the formation of the highly poisonous hydrogen cyanide gas if the two
materials were to came in contact.

The lower Valley Pike property contains two trailers. Both are located
at the northwest end of the property. An active sandblasting operation
and a retail store are also located on the property. The trailers are
located approximately 40 feet from Lower Valley Pike and 60 feet fram
the sandblasting operation. In March 1991, the OEPA inventoried amd
sampled the contents of the two trailers. The OEPA determined that the
trailers contained seventy-three 55-gallon drums, three 30-gallon drums,
one hundred 5-gallon pails and seventy l1-gallon buckets. Sampling
results indicated that the drums contained RCRA-hazardous substances,
including flammable materials, corrosive materials, acetone, methylene
chloride, toluene, and xylene. The trailers were cbserved to be leakiny
material at the time of inspection. This poses a possible threat of
exposure to the population of the area through fire/explosion and
resulting emissions/direct contact. The OSC has discussed the site and
U.S. EPA's intended actions with Jim Crawford of the OEPA.

III. THREATS TO PUBLIC HEAITH OR WEIFARE OR THE FNVIRONMENT, AND
STATUTORY AND REGUIATORY AUTHORTITIES

The conditions at the New Carlisle Trailers site meet the criteria for a
removal action as stated in the National Contingency Plan (NCP), Section
300.415(b) (2), specifically:

1) Actual or potential exposure to nearby human populations, animals,
or the food chain from hazardous substances or pollutants or
contaminants;

The New Carlisle Trailers site is located on property owned by

Mr. Armold Wilhelm. He and his wife live 250 feet from a trailer that
contains drums and other containers of potentially hazardous materials,
dbserved to be in deteriorated condition and leaking wastes. The
trailer located on the Liberty Road property contains incampatible
cyanide wastes and leaking corrosives and creates an immediate threat to
nearby populations due to the potential for formation of poisonous

hydrogen cyanide gas.

2) Hazardous substances or pollutants or contaminants in drums,
barrels, tanks, or other bulk storage containers, that may pose a
threat of release;
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The three unsecured trailers located on the New Carlisle Trailers site
have been cbserved to contain approximately one hundred thirty-five
55—gallondr\msanialargemm1berofcthercontamersmpoorarﬂ
deteriorated condition. Waste has been abserved seeping from the
trailers. With continued deterioration of the containers, the
incampatible cyanide wastes and corrosive wastes can potentlally react

to create hydrogen cyanide gas.
3) Threat of fire or explosion;

The trailers at the New Carlisle Trailers site have wastes that have
been characterized as ignitable from sampling performed on March 20,
1990, and March 3, 1991, by the OEPA. Due to the proximity of these
wastes to nearby residents and recreational areas (softball fields) a
public health endangerment exists, not only through fire and explosions,
but through resulting emissions as well.

IV. ENDANGFRMENT DETERMINATTON

Given the insecure site conditions, the nature of the hazardous
substances on the site, and the potential exposure pathways to nearby
populations described in Sections II and III above, actual or threatenexi
releases of hazardous substances from this site, if not addressed by
implementing the response action selected in this Action Memorandum, may
present an imminent and substantial endangerment to public health, or
welfare, or the enviromment.

V. PROPOSED ACTIONS AND ESTIMATED QOSTS

The On-Scene Coordinator (OSC) proposes to undertake the following
actions to mitigate threats posed by the presence of hazardous wastes
and substances at the New Carlisle Trailers site:

1) Establish site security.
2) Develop and implement a site Health and Safety Plan.
3) Sample ard properly dispose of contents of the trailers.

4) Identify, inventory, characterize and properly dispose of all
hazardous substances contained in the area.

The response actions described in this memorandum directly address
actual or threatened releases of hazardous substances, pollutants or
contaminants at the facility which may pose an imminent and substantial
endangerment to public health and safety and to the envirorment. These
response actions do not impose a burden on affected property
disproportionate to the extent to which that property contributes to the
corditions being addressed.

All applicable or relevant and appropriate requirements (ARARs) of
Federal Law will be camplied with to the extent practicable. A letter
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was sent to Don Schregardus of the OEPA on September 15, 1992,
requesting that the agency identify State ARARs. Any State ARARs
identified in a timely manner for this removal action will be camplied
with to the extent practicable.

The OSC has determined there is no need for provisions for post-removal
site control, consistent with the provisions of Section 300.415(k) of
the NCP.

The estimated costs to camplete the above activities are summarized

below. These activities will require an estimated 34 on-site working

days to complete. Detailed cleanmup contractor costs are presented in

Attachment 1, with the estimated projected costs presented below.
REMOVAL PROJECT CEILING ESTIMATE

EXTRAMURAL, QOSTS:

Cleanup Contractor Costs $160, 000
Contingency (20%) 32,000
Subtotal $192,000

Total TAT, including multiplier costs 28,000
Subtotal, Extramural Costs $220,000
Extramural Costs Contingency (20%) 44,000
TOTAL, EXTRAMURAL COSTS $264,000

INTRAMURAL, QOSTS:

U.S. EPA Direct Costs $ 10,000
[$30 X (300 Regional Hrs + 30 HQ Hrs))

U.S. EPA Indirect Costs 16,000
($53 X 300 Regional Hrs) —_—
TOTAL, INTRAMURAL QOSTS $ 26,000
TOTAL REMOVAL PRQJECT CEILING ESTIMATE $290,000

VI. EXPECTED CHANGE IN THE STTUATION SHOUID ACTION BE DETAYED OR NOT
TAKEN

Delayed action will increase the potential for the release and migration

of hazardous materials. The drums will contimue to deteriorate and will
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eventually release their contents. The potential also exists for
vandals to cause a release by upsetting drums or starting a fire. The
proximity of the trailers to residences and operating businesses
magnifies the potential impact of any release.

VII. OUTSTANDING POLICY ISSUES
None
VIII. ENFORCEMENT

For administrative purposes, information concerning the enforcement
strategy for this site is contained in an Enforcement Confidential
addenchm.

IX. RECOMMENDATION

This decision document represents the selected removal action for the
New Carlisle Trailers site, Clark County, Chio, developed in accordance
with CERCIA as amended, and is not inconsistent with the National
Contingency Plan. This decision is based on the Administrative Record
for the site. Conditions at the site meet the NCP section 300.415(b) (2)
criteria for a removal and I recamend your approval of the proposed
removal action. The total project ceiling, if approved, will be
$290,000. Of this, an estimated $236,000 may be used for the cleanup
contractor's costs.

AM@!@M@( = DATE:  //22/}7
Acting Director, Waste Division
LN

DISAPPROVE: DATE:
Acting Director, Waste Management Division

Enforcement Addendum

Attachments
1) Detailed Clearup Contractor Estimate
2) Administrative Record Index

cc: T. Jaohnson, 0S-210
Sheila Huff, U.S. Department of the Interior
Chio Environmmental Protection Agency, State Superfund Coordinator



bce:  A. Bauman, HSRI~5J
R. Powers/R. Buckley, HSE-GI
R. Bowden, HSE-5J
J. Cisneros, HSE-5J
L. Fabinski, ATSIR, HRL~-5J
S. Dorsey, CRU, HSRLT-5J7
T. Lesser, P-19J
F. Myers, MF-10J
EERB Read File (M. Jaohnson)
EERB Deliver Order File (C. Brasher)
EERB Site File (Char Gwizala, SF Central File Roocm)
Contracting Officer, MC-10J
J. Fredle, 0SC, HSE-GI
B. Warning, ORC, CS-3T
M. Messersmith, HSE-5J
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ENFORCEMENT ADDENDUM
ENFORCEMENT CONFIDENTIAL INFORMATION

Redacted-information not relevant to the selection of the removal
action.
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ATTACHMENT 1

DETATIIED CIEAN-UP CONTRACTOR ESTIMATE
NEW CARLISIE TRAILERS SITE
NEW CARLISIE, CIARK COUNTY, OHIO

OCTOBER 1992
Personnel and Equipment $ 80,000
Disposal /Transportation 80,000
Contingency (20%) 32,000
TOTAL $192,000
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DATE
03/20/90
03/29/90

03/04/91

00/00/00

AUTHOR
OhioEPA

Palmer, W.

OhioEPA

Shane, S
Kotsko,
OhioEPA

Fredle,
U.S. EPA

-3

C.

J.

?

2

ATTACHMENT 2

ADMINISTRATIVE RECORD

FOR

NEW CARLISLE TRAILERS

CLARK COUNTY, OHIO

October 19,
RECIPIENT
File

File

File

Muno, W.,
U.S. EPA

1992

TITLE/DESCRIPTION
Field Report

Field Report

Field Report

Action Memorandum
(Pending)
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